
ECS Configuration Change Request Page 1 of 61 Pages

CCR No. 95-0905 Logged Date 12 /04 /95 Rev. Request Type CCR

Priority Routine x Urgent Emergency Affected Release Change Class I I

Title Update to FOS Requirements in RTM

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

304-CD-001-003
304-CD-004-003

RTM Change x Start New Baseline

Problem
Refine FOS RTM traceability between RBR and L4 based on detailed design baseline

Proposed Solution
Modifications include:  move wrong links between RBRs and L4s; changes to L4 requirements
release for consistency to the parent RBRs; delete wrong RBRs/L4s links; add missing release to
L4s; new links to RBRs for orphans; add L4s to RBRs links

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Rino Ciardo (Signed)  Rino Ciardo   11/30/95
Signature Date

Office FOS Office Manager (Signed ) Cal Moore Jr.       12/4/95
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard    12/6/95
Signature Date
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